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Safety and Occupational Health Plan - REF8016 -– CELRD- CESO 

GENERAL COMMENT:  This whole document seems excessive for all projects.  We need some 
guidance with regard to a simplified approach for small projects.  Response: We recognize the 
diversity of organizations and projects throughout the Corps and expect that this plan would be 
flexible enough to be applied as appropriate to the size and complexity of the project.  The object is 
to add value – not unnecessary work.  We also expect the SOHO training and guidance to clarify 
what is appropriate early on.  After PDTs get past the learning curve, they should be able to apply 
this plan methodology appropriately in accordance with local SOP.  

 

Scope 

This reference document specifies the safety and health hazard management procedures applicable 
to all projects (throughout the life cycle). The Safety & Occupational Health  Plan (SOHP) is a 
supporting plan that facilitates the implementation of the Project Management Plan (PMP).  Safety 
& Occupational Health,  Risk Management – REF8007[REF8007],  Quality Management – 
REF8008[REF8008],  Communications – REF8006[REF8006], and  Change Management – 
REF8009 [REF8009]   Plans are developed concurrently in the iterative Program/Project Planning 
Phase.  

The SOHP shall address how safety and health will be achieved for the product (building, airfield, 
water control structure, HTRW clean-up project, etc.) and how the process for executing the product 
will be conducted safely.  It shall include specifying by project phase (planning, execution and 
control, and closeout) the following:  safety and health responsibilities, safety and health standards, 
requirements and criteria, and hazard analysis requirements (Safety Risk Management (SRM)), how 
safety and health shall be accomplished, independent SOH technical reviews (at concept design and 
BCOE reviews), and any safety and health testing/assessment requirements. 

The SOHP shall consider the hazards associated with all customers throughout the life cycle of the 
project.  Control measures shall provide the appropriate level of protection based on the project 
goals and the established level of risk acceptance authority (see Appendix A).  Deviations from 
USACE publications require waiver approval from the applicable HQUSACE proponent and shall 
hinge on the determination of the basis for the deviation and the resulting inherent risk. 

Policy 

AR 385-10, The Army Safety Program [http://www.usapa.army.mil/pdffiles/r385_10.pdf] 

EM 385-1-1, U.S. Army Corps of Engineers Safety and Health Requirements Manual 
[http://www.usace.army.mil/inet/usace-docs/eng-manuals/em385-1-1/toc.htm] 

Distribution 

Project Delivery Team (PDT) 
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Safety and Occupational Health Office 

Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary and 
that it reflects actual practice. 

Responsibility 

The Project Manager (PM) is responsible for  

• Initiating the development of the  SOHP and ensure that it is kept current 

• Coordinating with the customer to identify and manage safety and health related hazards 
inherent to the project 

• Assuring hazard controls are successfully implemented 

• Coordinating with the local Safety and Occupational Health Office and notify the 
Commander of all high-risk issues 

• Coordinating with the Safety and Occupational Health Office for SOH training of the PDT 

The Project Delivery Team (PDT) is responsible for  

• Developing the SOHP and identifying and defining potential risks and appropriate 
responses to risks for the project  

• Attending safety and health training necessary to develop a sufficient SOHP 

The Safety and Occupational Health Office is responsible for  

• Providing training to the PDT on the SOHP development methodology 

• Serving as an advisor to the PDT   

• Participating in PRB and Line Item Reviews 

• Providing safety and health assistance to PM throughout the project life cycle 

• Providing SOH program oversight by monitoring, assessment, and evaluation 

The Responsible Risk Manager is responsible for   

• Accounting to the PM for SOH for their area of responsibility  

• Raising issues to the PDT for resolution when the control is not sufficient or appropriate for 
the hazards 
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Methodology 

The SRM and hazard management processes shall be used in accordance with AR 385-10. 

A hazard analysis will be performed for all USACE-managed projects.  The level of detail of the risk 
analysis and SOHP is based on the magnitude of potential hazards and complexity of the project.  
When a project is determined to be other than low-risk, as defined in the SOHP, the risk must be 
identified, and associated control procedures defined in the PMP.  Only the responsible district or 
division Commander may provide final PMP approval in the event of an overall project risk rating of 
high, or very high, respectively.   

Development of the Safety & Occupational Health Management Plan:  

Program/Project Planning Phase: 

• Local Safety and Occupational Health Office will train the PDT on the  SOHP development 
methodology (SRM process, the hazard management process, and the tools to help guide 
the PDT through the process (See Appendix B for examples)) 

• Preliminary Hazard List (PHL) Development includes the following: 

The PM shall coordinate with the customer and generate a list of potential hazards.  For 
example, the customer for a project on an Army installation may include the facility user, 
facility engineer, fire department, environmental department, safety department, etc.  An 
example of how to format the input data is shown in Appendix C. 

The PDT shall review the available preliminary hazard information in order to develop the 
SOHP (sources of which can include project background information, Customer PHL  Customer 
Scope and Requirements Definition – PROC2010[PROC2010], Subject Matter Experts, 
historical records, Lessons Learned Data (Design/Construction/User/Industry)    Lessons 
Learned – PROC3020 [PROC3020], Program/Project Schedule or Sequencing and cost 
implications  Activity/Schedule Development – PROC2030[PROC2030],  Resource Estimate 
Development – PROC2040[PROC2040], Standards and Regulations.   

•  Perform a Preliminary Hazard Analysis (PHA) 

The PDT at this early stage of the project will look at the overall project with emphasis on 
operations, facilities, structures, and specific hazards that are identified as high or extremely 
high hazard (see Appendix B for examples) and may consider managing the hazard through an 
intervention strategy* that goes beyond the typical project methodology.  This could be 
accomplished by using a prescribed sub-process (i.e., ER 385-1-92 for Environmental projects, 
CEGS, etc.), safety design analysis, formal systems safety effort (AR 385-16), FAR clause to 
the specifications, special clause to the specifications, review by a Subject Matter Expert, 
specific construction scheduling or sequencing, or other intervention strategies. 

The PDT shall document the identified hazards and the results of  the Preliminary Hazard 
Analysis in a Hazard Tracking List which  can be displayed as shown in the table below (see  
Risk Management Plan – REF8007[REF8007]) 
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Risk Hazard Cause 
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tion 
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Designer, 
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Mgr, 
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Add 
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CEGS to 
Design 
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cation 

L 

The PDT shall document the risk decision-making process as shown in Appendix D prior to 
PMP approval PMP/PgMP Approval – PROC2070[PROC2070] 

Program/Project Execution and Control Phase 

• The Responsible Risk Manager (Design Manager, Construction Manager, Study Manager, 
Contractor) shall review the Hazard Tracking List and perform a hazard analysis* 
(design/activity/operational hazard plans) based on up-to-date hazard information (sources 
of which can include Design Safety Criteria, Standards and Regulations, Industry Safety 
Standards, USACE Library of CADD Designs, Guide Specifications for Construction, 
Subject Matter Expert, EM 385-1-1, Safety and Health Requirements Manual, Construction 
Safety Standards and Regulations, Construction QA/QC Process (incorporated into RMS), 
Contractor Accident Prevention Plan and Activity Hazard Analysis, Project Change 
Request Form, and Lessons Learned Database)  Quality Management Plan – 
REF8008[REF8008] 

* using the SRM process 

• The Responsible Risk Manager shall make additions and changes to the Hazard Tracking 
List as necessary and forward to the PDT to update the SOHP in the corporate AIS. 

• The local Safety and Occupational Health Office shall make quality assurance assistance 
visits from time to time to verify the effectiveness of this SOHP 

• The Responsible Risk Manager shall submit lessons learned into the design and 
construction lessons learned systems  Lessons Learned – PROC3020[PROC3020]. 

Program/Project Closeout Phase: 

• The PDT shall assure the transfer of hazard information to the user in accordance with  
Activity/Project/Program Closeout – PROC4000[PROC4000]  through use of 
documentation or verbal communications (Owner’s Manual, Maintenance Manual, 
Standard Operating Procedures, As-built Drawings, Warning Signs or Labels, Training) 

• The PDT shall finalize and closeout the HTL 
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• The PDT shall assure all SOH lessons learned are submitted to the lessons learned system 
Lessons Learned – PROC3020[PROC3020] 

 

 

(Under Development) 

Figure 1.  Flow Diagram showing SRM and Hazard Management through Project Life-Cycle 
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Appendix A 

RISK DECISION MATRIX 

           

  PROBABILITY 

  Frequent Likely Occa-
sional 

Remote Unlikel
y 

  A B C D E 

 Catastrophic I DIV CDR       E H H M 

SEVERITY Critical II E DIST CDR   H M L 

 Moderate III H PgM            M L L 

 Negligible IV M L PM                 L L 

Matrix modified from USACE SRM Training CD for application to PMBP 

 

RISK LEVELS 
Extremely High  Loss of ability to accomplish mission. 
High  Significantly degrades mission capabilities in terms of required mission standards. 
Medium  Degrades mission capabilities in terms of required mission standards. 
Low  Little or no impact on accomplishment of mission. 

Source:  Table 3-4 from Draft DA Pam 385-10 

 

PROBABILITY CRITERIA AND DESCRIPTIONS 
 A. Frequent B. Likely C. Occasional D. Remote E. Unlikely 

Individual item Occurs often in life 
of item or system 

Expect several times 
during item life  

Expect sometime 
during item life  

Possible to 
occur in item 
life  

Assume will not 
happen in item 
life 

Fleet or inventory 
of items 

Continuously 
experienced 

Numerous cases, 
but  intermittent 

Several times in 
fleet/ inventory life  

Isolated 
incidents  

Rare but not 
impossible 

Individual worker Occurs often in 
career 

Several times in 
career 

Expect sometime in 
career 

Possible 
sometime in a 
career 

Assume will not 
happen in a 
career 

All workers 
exposed 

Continuously 
experienced  

Numerous, but 
intermittent 

Sporadic occurrence Isolated 
occurrences 

Rare but not 
impossible 

Source:  Table 3-2 modified from Draft DA Pam 385-10 
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SEVERITY CRITERIA AND DESCRIPTIONS 
I.  Catastrophic Death or permanent total disability, system destruction, major property damage.  Lost the 

ability to accomplish mission. 
II. Critical Permanent partial disability, temporary total disability, major system damage, or significant 

property damage.  Cannot accomplish mission to standards or cannot execute portions of 
mission. 

III. Marginal Temporary disabling injury, lost workday case, minor system damage, minor property 
damage.  Degrades ability to accomplish mission capabilities to standards. 

IV. Negligible First aid or minor supportive medical treatment, minor system impairment.  Little or no 
impact on mission. 

Source:  Table 3-3 from Draft DA Pam 385-10 

 

APPENDIX B 

HIGH HAZARD PROGRAMS/PROJECTS (Overall) 

Programs: 

• Environmental 

• OEW 

• Dredging 

• FUSRAP 

• Emergency Management 

• Dam Safety 

• Diving 

 

Projects: 

• Tunnels 

• Dams 

• Munitions Bunkers 

• Power/Fuel Distribution 

• Chemical Demilitarization Facilities 
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• Aircraft Hangers 

• Distribution Centers 

• Dredging 

• Hospitals 

HIGH HAZARD CONSTRUCTION WORK EXAMPLES: 

• Work is performed 25 feet or more above surface 

• Work is performed more than 5 feet below ground 

• Complex interaction of heavy equipment 

• Complex interaction of workers with equipment 

• Confined space (when exposure is greater than 10% total project man-hours) 

• Testing of high voltage systems (over 600V) 

• Testing of high pressure systems (over 100 psi) 

• Critical diving 

• Critical crane lift 

• Tunneling 

HAZARD IDENTIFICATION TOOLS: 

• Preliminary Hazard Analysis 

• Fault Tree Analysis 

• Failure Mode and Effects Analysis 

• Operating Hazard Analysis 

• Event Tree Analysis 

• Activity/Job Hazard Analysis (A/JHA) 

• Flow Diagram 

• Multilinear Event Sequence 

• Energy Analysis 
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• Mission Risk Analysis 

• Fault Hazard Analysis 

• Interface Analysis 

• Statistical or “Data Mining” Analysis 

• Cause and Effect Diagrams 

• Tree Diagrams 

• Change Analysis 

• Brainstorming 

• “What if” Analysis 

APPENDIX C 

PHL Sample Format 

Narrative:  

a.  Facility Description to include a description of the operations and activities to be conducted 
within the facility, estimated value of the facility and equipment it will house, the personnel 
level and type of occupancy, and the military significance of the facility. 

b.  A map of the installation illustrating the proposed facility site and the location of any nearby 
hazardous operations. 

c.  Specialized or state of the art equipment.   

d.  Details regarding special or unusual operations. 

 

Data Elements: 

Column 1.  (HAZARDOUS EVENT)  A description of the hazards and/or undesired or 
unacceptable occurrences. 

Column 2.  (CASUAL FACTORS)  A description of why or how the hazard may result in an 
accident. 

Column 3.  (SYSTEM EFFECTS)  A description of each significant event resulting from a 
hazard above which addresses as applicable— 

(1)  How many people would be affected in a “worst case” probable accident. 
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(2)  How much is known/unknown concerning the control of the hazard and the need for any 
follow-on analyses? 

(3)  The degree to which an accident could affect the local community. 

(4)  The effects the hazard may have on the facility or facility subsystems. 

Column 4.  Risk Assessment.  The initial risk assessment assigned to each uncontrolled hazard 
or undesired or unacceptable occurrence. 

Column 5. (COMMENTS)  Provision for comments by the reviewers.  May include preparation 
date, preparer’s signatures, and instructions for future contact. 

Source:  Table 14-2 from Draft DA Pamphlet 385-10 

APPENDIX D 

 

Residual Risk Acceptance Sample Format 

PART I  Description of Residual Risk 

1. Facility/Item Identification: 

         MILCON Project Number:___________ Facility ID ______ 

2. For each proposed acceptance of a moderate or greater risk associated with an identified 
hazard, provide the following: 

         a.  Hazard Description and potential consequences: 
________________________________________________________________________________
________________________________________________________________________________
________________________ 

         b.  Final Risk Assessment Code: _____________________________ 

         c.  Identify source document(s) and/or reference(s):  
________________________________________________________________________________
________________________________________________________________________________
________________________ 

         d.  Document any alternative actions to reduce the risk: 
________________________________________________________________________________
____________ 

         e.  Proposed by ___________  Organization: ________ 

             Date: _________________ 
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3. Technical Review by Appropriate Level based on RAC. 

         a.  Reviewed by: __________  Date: ________________ 

         b.  Reviewer’s Recommendations: ___________________ 

PART II  Approval 

Signature: __________________  Date: _________________ 

Source:  Table 14-9 from Draft Pamphlet 385-10 


